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CCR No. 97-0346 Logged Date 3 / 1 9 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class I I

Title (description) Link modifications related to ESN Release B RbRs and CSS L4s as part of B0 validation efforts

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New
Baseline

Problem
〈 Discrepancies among current CSS links to Release B ESN RbRs.

Proposed Solution
〈 Incorporate link deletions and additions provided by attached tables.
〈 This CCR reflects RTM database Version 03/14/97.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO x Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)  Ali Rezaiyan                            3/18/97
Signature Date

Office SMO Office Manager (signed)  Edward J. Nicosia               3/18/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                     4/1/97
Signature Date

CM01OC96  ECS


